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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-46, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #112 described below. 

 
ISSUE: 
 
The Kings County Public Works Department requests approval of the following TCRP project 
application amendment. 

 
Project #112 – Jersey Avenue; widen from 17th Avenue to 18th Avenue in Kings County.  Amend 
application to: 

• Update the project schedule and funding plan. 
 

BACKGROUND: 
 
This project is to reconstruct and widen Jersey Avenue between 17th Avenue and 18th Avenue, widen 
18th Avenue to provide a left turn lane, and install a traffic signal at the intersection of Jersey Avenue 
and 18th Avenue.  The project is to relieve congestion on Jersey Avenue near the Santa Rosa 
Rancheria. 
 
The project was previously delayed due to the lack of construction funding and the need to relocate a 
major power transmission line.  Pacific Gas and Electric (PG&E) is relocating the line at their own 
expense, and the County was unwilling to request the relocation until construction funding became 
available to proceed with the project.  The cost of the project also increased due to the addition of a 
traffic signal and the increase in construction material costs.  The project is now ready to proceed to 
construction. 
 
A concurrent allocation of $1,500,000 for Construction is requested under Reference No. 2.6e.(2). 
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RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #112 as follows: 
 
Revises: 

05/06
07/0802/03

35    150 1,740 10
0   

Proposed 1,935 195 1,740    
 0 240 0

35   
Change 240 0 240    

 150 1,500 10
Total
Existing 1,695 195 1,500    

    240  Proposed 240  240    
240Change 240 240

  
CMAQ
Existing 0

150  10 35Proposed 195 195      
Change 0

150 10 35

 
Kings County
Existing 195 195

1,500     1,500      

(DOLLARS IN THOUSANDS)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 1,500

Description:

Kings County Public Works
Kings County Public Works
Jersey Avenue; widen from 17th Avenue to 18th Avenue in Kings County.

Lead Agency:
Implementing:

Change
Proposed

0
1,500

00/01
01/02

Kings 6 112  $      1,500 
Phase 1
Phase 2

Completion (FY)

1,500 1,500

County District BREF TCRP

Phase 3
Phase 4 03/04

02/03
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TCRP AMENDMENT TAA-06-46 
 

Location Map 
 

 
TCRP #112 

 
Description: Jersey Avenue; widen from 17th Avenue to 18th Avenue in Kings County. 
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